



**“Accessible heritage – Cultural Assets Based Sustainable Tourism (CAST)”**  
**CB005.2.21.071**

## E-bulletin – 4

Main activities that took place during the third three months long period of the project between dates 05/12/2020 and 04/03/2021 include below-listed events:

### 1. Suspension of rehabilitation works in Kaynarca:



Rehabilitation works in Kaynarca have been suspended as of 19/02/2021 due to Edirne Conservation Board of Cultural Assets' decree, dated 23.07.2019 with reference number 6122, declaring Kaynarca as 'Urban Cultural Site' and therefore, requesting revision on design of existing rehabilitation works based on its approval. Once this approval is received from the board for the new design, rehabilitation works will recommence and continue as planned.

### 2. Rehabilitation works in Tsarevo:

Rehabilitation works in Ahtopol/Tsarevo continue, the contract with the contractor was signed on 30.09.2020 with duration 9 months.

Pictures from the rehabilitation works in progress:



This project is co-funded by the EU through the Interreg-IPA CBC Bulgaria-Turkey Programme  
This publication has been produced with the assistance of the European Union through the Interreg-IPA CBC Bulgaria-Turkey Programme, CCI No2014TC1615CB005. The contents of this publication are the sole responsibility of the Partners within this project and can in no way be taken to reflect the views of the European Union or the National Authority of the Programme





**“Accessible heritage – Cultural Assets Based Sustainable Tourism (CAST)”**  
CB005.2.21.071



This project is co-funded by the EU through the Interreg-IPA CBC Bulgaria-Turkey Programme  
This publication has been produced with the assistance of the European Union through the Interreg-IPA CBC Bulgaria-Turkey Programme, CCI No2014TC16I5CB005. The contents of this publication are the sole responsibility of the Partners within this project and can in no way be taken to reflect the views of the European Union or the National Authority of the Programme

