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E-bulletin – 5 

 
Main activities that took place during the fifth three months long period of the project between dates 
05/03/2021 and 04/06/2021 include below-listed events: 
 
1. Suspension of project activities: 
 

   
      
 
Rehabilitation works in Kaynarca have been suspended as of 19/02/2021 due to Edirne 
Conservation Board of Cultural Assets’ decree, dated 23.07.2019 with reference number 6122, 
declaring Kaynarca as ‘Urban Cultural Site’ and therefore, requesting revision on design of existing 
rehabilitation works based on its approval. Once this approval is received from the board for the new 
design, rehabilitation works will re-commence and continue as planned. However, because of the 
fact that monthly board meeting was also hindered due to COVID-19 pandemic, project activities 
were suspended with a suspension request for 3 months between 01/05/2021 and 31/07/2021, in 
order to avoid any risk of potential delay. 
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2. Rehabilitation works in Tsarevo: 
 
Rehabilitation works in Ahtopol/Tsarevo finished on the date 29/04/2021. The official opening of 
the finished site is forthcoming. 
 
 

 


